Task	Deadline
Order the required components and design the scaled-down electrolyser	28/03/2021
Conduct initial efficiency tests on the conventional and proposed setups	11/04/2021
Prepare the proposed and conventional setups for demonstration	25/04/2021